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June 9, 2015 
File No. 27080-201 

United States Environmental Protection Agency, Region 5 
77 West Jackson Blvd., SR-6J 
Chicago, Illinois 60604 

Attention: Jim Hahnenberg 
Remedial Project Manager 

Brad Benning 
On-Scene Coordinator 

Subject: Monthly Progress Report for May 2015 
RI/FS, Removal Action, and Remedial Design/Remedial Action 
North Bronson Former Facilities Site 
Former Scott Fetzer Facility - Operable Unit 3 (0U3) 
Bronson, Michigan 

Dear Mr. Hahnenberg and Mr. Benning: 

As required by Article VI, Paragraph 2.3 of the Administrative Order by Consent for completion of a 
Remedial Investigation/Feasibility Study (RI/FS), Article VIII, Paragraph 20 of the Administrative 
Settlement Agreement and Order on Consent for Removal Action (RA), and Article XI, Paragraph 39 of 
the Administrative Order for Remedial Design/Remedial Action (RD/RA), at the above-referenced Site, 
and on behalf of The Scott Fetzer Company, Haley & Aldrich, Inc. is hereby submitting the monthly 
progress report for work performed during May 2015. 

1. Activities Completed During This Reporting Period: 

Scott Fetzer submitted the April 2015 monthly progress report to USEPA on May 8, 2015. 

2. Summary of Collected Data: 

Data was not collected during this reporting period. 

3. Documents Completed and Submitted During this Reporting Period: 

Docurhents were not submitted during this reporting period. 

4. Problems Encountered During this Reporting Period: ^ 

Problems were not encountered during this reporting period. 
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5. Scheduled Activities for the Next Reporting Period: 

Scott Fetzer received USEPA's comments on the NBFF 0U3 Remedial Design Work Plan on May 29, 2015. 
During the next reporting period, Scott Fetzer \«ill review and appropriately respond to the USEPA 
regarding these comments. 

6. Anticipated Problems and Planned Resolutions During the Next Reporting Period: 

There are no anticipated problems during the next reporting period. 

7. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

Changes to Work Plans or schedules were not required during this reporting period. 

If you should have any questions or comments regarding this progress report, please do not hesitate to 
contact me at your convenience. 

Sincerely yours, 
HALEY & ALDRICH OF MICHIGAN, INC. 

Keith M. Aragona, P.E. 
Senior Project Manager 
Project Coordinator 

c: United States Environmental Protection Agency; Attn: Tom Williams, Esq. 
Michigan Department of Environmental Quality; Attn: Beth Mead-O'Brien 
Jones Day; Attn: Stephen Giblin, Esq. 
Scott Fetzer Company; Attn: David Lamb, Esq. 
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